
Contract ID Contractor Description Early/Late Completion

Incentive/ 

(Disincentive) 

Amount

Funding Source
Date Payment 

Completed

 NO INCENTIVE PAYMENTS

$0.00

27041-130191   Anlaan Corporation Liquidated Damages, Failure to complete M-28 work within contract time 5 days (24,000) Federal 81.85% State 18.15% 12/03/19

33045-205234   Michigan Paving and Materials Company Liquidated Damages, lane closures in place past hourly traffic restrictions Various (3,250) Federal 90% State 10% 03/02/20

82081-132139   Ajax Paving Industries, Inc. Liquidated Damages, Failure to complete defects list work for M-153 within contract time 30 days (20,250) Federal 81.85% State 18.15% 05/07/20

81104-202744   Cadillac Asphalt, L.L.C. Liquidated Damages, Failure to open I-94 lane closures work within traffic restrictions Various (134,025) State 100% 05/14/20

41132-117992   Toebe Construction LLC Liquidated Damages, Failure to open US-131 lane closure by noon on Friday 8 hours (3,475) Federal 81.85% State 18.15% 08/05/20

13083-110138   Michigan Paving and Materials Company Liquidated Damages, Failure to open I-94 WB lane closures work within traffic restrictions Various (9,000) Federal 90% State 10% 08/13/20

($194,000.00)

($194,000.00)
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